PROJECT

2008 Proposition 3: Drainage
Improvements - Town Creek
Regional Detention

2008 Proposition 3: Drainage
Improvements - Town Creek West
Drainage Phase Il

2008 Proposition 4: Quality of Life -
Ball Field Construction

2008 Proposition 5: Quality of Life -
Community Center

GENERAL OBLIGATION BONDS - 2008 PROPOSED PROJECTS

REMAINING
AVAILABLE STATUS/
BOND ISSUE | AUTHORIZED DESCRIPTION UPDATES
FUNDING AS TIMELINE
OF 10/1/15
Lessen storm water runoff Proiect scobe complete
2011 General impacts of upstream ) Plans Zt 50% plete. No Change - Utility
Obligation $5,500,000.00 | $3,876,191.00 developments by creating : > Conflicts being
. " Construction expected
Bonds capacity to mitigate more ) addressed
Spring 2016.
frequent storm events.
Detention and additional Proiect scobe complete
2013 General channelization to address storm ! Plans Zt 50% plete. No Change - Utility
Obligation $3,700,000.00 | $3,728,364.00 | water impacts from continuing ) > Conflicts being
. . Construction expected
Bonds residential development ] addressed
Spring 2016.
upstream.
Land acquisition for a Land acquires. Plans and | Project is out for bids
2011 General community park and bid specifications beign |Bid Opening currentl
Obligation | $3,300,000.00 | $2,283,256.00 nunity P » P g pening Y
Bonds construction of a competition | developed. Construction |scheduled for January
ball field complex. through summer 2016 6, 2016
Construction of a multi-use
et bty | o e eSS e
Obligation | $4,800,000.00 | $4,488,500.00 : gninp : Possible Change to
courts, concession areas, Construction expected to -
Bonds . ] . Scope of Project
meeting rooms, recreation & begin in 2016.
youth activity areas.
$27,900,000.00 | $14,376,311.00




GENERAL OBLIGATION BONDS - 2013 PROPOSED PROJECTS

PROJECT

2013 Proposition 1:
Road and Sidewalk
Improvements

2013 Proposition 2:
Fire Station
improvements

Total

2014 General
Obligation Bonds

$2,050,000.00

$2,875,000.00

$1,847,680.00

$2,548,778.00

North
Main/FM1103
Intersection
improvements
and Borgfeld
Sidewalks.

Intersection plans being
developed.
Construction early 2016.

Plans are now in Final Review - TXDOT
Review and Approval expected January
2016




PROJECT

2014 Proposition 2:
Fire Station # 3

2014 Proposition 3:
Road Improvements -
Haeckerville Rd

GENERAL OBLIGATION BONDS - 2014 PROPOSED PROJECTS

REMAINING
AVAILABLE STATUS/
BOND ISSUE | AUTHORIZED DESCRIPTION UPDATES
FUNDING AS TIMELINE
OF 10/1/15
Construction of fire
station #3 at Weidner and Begin site work
2015 General FM 1103. Additional .
Obligation Bonds $4,000,000.00 | $500,000.00 $3.5M authorized and and design in No change
. . 2016.
expected to be issued in
2017
Haeckerville Road RF_QS f(?r
. Issue RFQ for Engineering
improvements from . .. .
Ly SR o 6 s Engineering in Services have
2015 General | ¢) o0 000.00 | $2,500,000.00 | include drainage winter of 2015. | been received
Obligation Bonds Construction and are being
enhancements, road . .
. . expected to begin reviewed.
widening, rehabilitation . .
and resurfacin Spring 2016. Award in
& January 2016

$6,500,000.00

$3,000,000.00




PROJECT

REMAINING

REVENUE BONDS

WWEiE s e e Erie i) 2012 Revenue
Infrastructure

AVAILABLE STATUS/
BOND ISSUE | AUTHORIZED FUNDING AS OF DESCRIPTION TIMELINE UPDATES
10/1/15
Construction
. FM 78 Sewer Main Project Contract Awarded in
Construction of water Easements being acquired, December 2015 -
o sto‘rage ar"nfi. construction expected winter 2015. | Construction to start
$8,000,000.00 | $7,487,586.00 | iStribution facilities to January 2016
Bonds interstate highways and
extending wastewater | Town Center water plant project Bid Notice to be
lines along FM78. | currently in design and engineering, Issued Late
construction in winter of 2015. December 2015




